Planned (PLAN.md)	Delivered	
M1–M2 cluster, credentials, telemetry, faults	done (1–2 Oct)	✓ met
M3 real-cluster environment, runbook, gates	done; G5/G6 missed once (one Wi-Fi outage), reviewed	✓ met
M4 masked SAC (Tianshou)	in-house PyTorch SAC (approved 10 Oct)	✓ met
M4 PER: 3 seeds; uniform ablation: 3 seeds	PER: 2 seeds; uniform ablation: not run	◐ partly met
M4 cold-start ablation (mandatory)	done, 100 episodes (Amendment 7)	✓ met
M5 pre-registered evaluation, statistics	5 policies × 50 + edge 2 × 20 + seed-1 2 × 50	✓ met
not planned	edge study, seed-1 replication, Paper B	+ extra