
1 Oct
M1 cluster baseline
2 Oct
M2 telemetry and faults
9 Oct
SLA signal → server-side p95
10 Oct
pre-registration
13 Oct
schedule frozen; runbook data
20 Oct
seed-0 training done
24 Oct
main + edge evaluation done
25 Oct
seed-1 block done
on the live cluster: runbook data, training, evaluation